

National Energy Corporation of Trinidad and Tobago Limited

Annual Schedule of Planned Procurement Activities for the fiscal year January 2025 to December 2025

Date Published: 5th December 2024

Version: 1.0

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
1	TBD	Potable Water Tank	72121500	Construction of an Additional 1000 CBM Potable Water Tank	Jan-25	Jul-25	TBD	Limited Bidding	10	Fixed Price Contract
2	TBD	Safety Enhancement Project	46151600	Entrance Reconfiguration systems upgrades(Swipe card system)	May-25	Aug-25	TBD	Limited Bidding	N/A	Fixed Price Contract
3	TBD	Communication Enhancement Project	55121900	LED Entrance Display Signboard	Jun-25	Sep-25	TBD	Limited Bidding	N/A	Fixed Price Contract
4	TBD	Warehouse Renovation Project	72121000	Renovation of old warehouse redesigning and refurbishment	Jun-25	Dec-25	TBD	Limited Bidding	10	Fixed Price Contract
5	TBD	Sustainability Enhancement Project 1	77121500	GHG Monitor System	Jun-25	Sep-25	TBD	Limited Bidding	N/A	Fixed Price Contract
6	TBD	Sustainability Enhancement Project 2	72151500	Solar powered LED Bulb replacement for High Mast lighting	Jan-25	Jul-25	TBD	Limited Bidding	10	Fixed Price Contract
7	TBD	Asset Integrity Project	72141200	Southern Sheet Pile Repair Work	Jan-25	Apr-25	TBD	Limited Bidding	N/A	Fixed Price Contract
8	TBD	Net Zero Enhancement	26131900	Mobile Shore Power panels (4)	Jun-25	Dec-25	TBD	Limited Bidding	10	Fixed Price Contract
9	TBD	Load out upgrade	72141100	Asphalt paving of the Operations area - Parcels 1A, Part 2A & 3A (Total Area: 2178m ²)	Feb-25	May-25	TBD	Limited Bidding	N/A	Fixed Price Contract

National Energy Corporation of Trinidad and Tobago Limited

Annual Schedule of Planned Procurement Activities for the fiscal year January 2025 to December 2025

Date Published: 5th December 2024

Version: 1.0

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
10	TBD	Warehouse Upgrade	72121100	Moveable Partition Fencing for New Warehouse	May-25	Aug-25	TBD	Limited Bidding	N/A	Fixed Price Contract
11	TBD	Reliability Upgrade	72101500	Installation of Generator and infrastructure for Switch room #2	Mar-25	Sep-25	TBD	Limited Bidding	10	Fixed Price Contract
12	TBD	Operational Enhancement	46151600	Security Card System	May-25	Aug-25	TBD	Limited Bidding	N/A	Fixed Price Contract
13	TBD	Bathymetry Survey	81151800	Bathymetry Survey (Galeota)	Apr-25	Jul-25	TBD	Limited Bidding	N/A	Fixed Price Contract
14	TBD	Energy Efficiency	72151500	Smart Lighting Systems	Jun-25	Sep-25	TBD	Limited Bidding	N/A	Fixed Price Contract
15	TBD	Port of Galeota Upgrade	78141700	Nav Aids	Jun-25	Sep-25	TBD	Limited Bidding	N/A	Fixed Price Contract
16	TBD	Point Lisas Upgrade	78141700	Nav Aids	Jun-25	Sep-25	TBD	Limited Bidding	N/A	Fixed Price Contract
17	TBD	Net Zero Enhancement	72151200	Solar Air Conditioning System	May-25	Aug-25	TBD	Limited Bidding	N/A	Fixed Price Contract
18	TBD	Bathymetry Survey	81151800	Bathymetry Survey Exercise (Point Lisas)	Jan-25	Apr-25	TBD	Limited Bidding	N/A	Fixed Price Contract
19	TBD	Asset Integrity Project	81100000	Savonetta Piers Structural Integrity assessment and Infrastructure Vulnerability Assessment	Mar-25	Jun-25	TBD	Limited Bidding	N/A	Fixed Price Contract
20	TBD	Operational Enhancement	41114410	Advanced Weather Monitoring System	May-25	Aug-25	TBD	Limited Bidding	N/A	Fixed Price Contract

National Energy Corporation of Trinidad and Tobago Limited

Annual Schedule of Planned Procurement Activities for the fiscal year January 2025 to December 2025

Date Published: 5th December 2024

Version: 1.0

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
21	TBD	Waste Management Upgrade	76121600	Waste Management System Enhancement	May-25	Aug-25	TBD	Limited Bidding	N/A	Fixed Price Contract
22	TBD	Sustainability Enhancement	72151500	Smart Lighting Systems	Mar-25	Jun-25	TBD	Limited Bidding	N/A	Fixed Price Contract
23	TBD	Network Infrastructure Upgrade	81111800	ICT Infrastructure Upgrades	Jun-25	Sep-25	TBD	Limited Bidding	N/A	Fixed Price Contract
24	TBD	Energy Efficiency	72151200	Solar Air Conditioning System Installation	Jan-25	Apr-25	TBD	Limited Bidding	N/A	Fixed Price Contract
25	TBD	Water Management System Upgrade	83101500	Water Management System Upgrade SP/ID	Jun-25	Sep-25	TBD	Limited Bidding	N/A	Fixed Price Contract
26	TBD	Infrastructure Upgrade		Upgrades of portable water Supply at the Savonetta Piers	Jan-25	Apr-25	TBD	Limited Bidding	N/A	Fixed Price Contract
27	TBD	Office Upgrade	72121000	Operations accommodation Infrastructure Enhancement/Upgrades	Jun-25	Dec-25	TBD	Limited Bidding	10	Fixed Price Contract
28	TBD	Road Access Upgrade	72141001	Paving of main Corridor C & Corridor E	Mar-25	Sep-25	TBD	Limited Bidding	10	Fixed Price Contract
29	TBD	Drainage Upgrade	72151900	Completion of Drainage infrastructure for Entrance to Corridor E.	Jun-25	Dec-25	TBD	Limited Bidding	10	Fixed Price Contract
30	TBD	Signage and Lighting upgrade		Procurement of Estate Signage for Eouthern entrance	Jun-25	Sep-25	TBD	Limited Bidding	N/A	Fixed Price Contract

National Energy Corporation of Trinidad and Tobago Limited

Annual Schedule of Planned Procurement Activities for the fiscal year January 2025 to December 2025

Date Published: 5th December 2024

Version: 1.0

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
31	TBD	Development of Vending Area	72141100	Site preparation works for 500sqm vendors area for UIE Southern Entrance to highway	Feb-25	May-25	TBD	Limited Bidding	N/A	Fixed Price Contract
32	TBD	Drainage Upgrade	72151900	Repair and maintenance of existing drainage structures	Jun-25	Sep-25	TBD	Limited Bidding	N/A	Fixed Price Contract
33	TBD	Warehouse Upgrade	72121000	Container Warehouse Facility	May-25	Aug-25	TBD	Limited Bidding	N/A	Fixed Price Contract
34	TBD	Pier Infrastructure	72141200	Fendering and Quayside resources	Jan-25	Jul-25	TBD	Limited Bidding	10	Fixed Price Contract
35	TBD	Vessel Maintenance		Procurement of OEM Spares	Jan-25	Apr-25	TBD	Sole Source	N/A	Fixed Price Contract
36	TBD	Vessel Maintenance		Non-OEM Spares	Feb-25	May-25	TBD	RFQ	N/A	Purchase Order
37	TBD	Stationery	44120000	Office Stationery	Mar-25	Jun-25	TBD	RFQ	N/A	Purchase Order
38	TBD	Office Furniture	56101700	Replacement of Obsolete Furniture	Mar-25	Jun-25	N/A	RFQ	N/A	Purchase Order
39	TBD	ICT Safety Software		Management System Software	Mar-25	Jun-25	1 year subscription	Limited Bidding	N/A	Fixed Price Contract
40	TBD	CCTV Camera Upgrades	46171600	Procurement of Additional CCTV Cameras	Feb-25	May-25	N/A	RFQ	N/A	Purchase Order
41	TBD	Security Upgrades	72121100	Construction of New Security Offices	Feb-25	May-25	TBD	Limited Bidding	N/A	Fixed Price Contract
42	TBD	POG Upgrade	72121000	Construction of Covered Assembly	Feb-25	May-25	TBD	Limited Bidding	N/A	Fixed Price Contract

National Energy Corporation of Trinidad and Tobago Limited

Annual Schedule of Planned Procurement Activities for the fiscal year January 2025 to December 2025

Date Published: 5th December 2024

Version: 1.0

No.	Project Number	Project Name	UNSPS Code (Level 3)	Brief Description	Proposed date for Issue of Bidding Documents	Expected Delivery/ Completion Date	Estimated Project Duration (for works and services)	Procurement Method	Standstill period (if applicable) – No. of days	Contract Type
43	TBC	Sheet Pile Repairs	72141200	Sheet Pile Repairs at TMF	May-25	Aug-25	TBD	Limited Bidding	N/A	Fixed Price Contract